
Construction Project Updates Week of 10/29/2018

Name Address Contractor Construction Value Status

1 CIO Properties, LC 302 East Scenic Valley Avenue Downing Construction Orthodontic Clinic $600,583 Complete

2 Indianola Community Schools 1301 East 2nd Avenue DDVI Administration Building $1,544,000

Building entry area is complete with cap flashing. 
Decorative screen wall at east and north elevations in 

place and partially painted. Rough grading and exterior 
sidewalks with parking lot patch work in place. Interior 
finish work continuing. The above ceiling inspection 

scheduled and completed this week.

3 IMU 1300 East Iowa Avenue Downing Construction Line Shop $650,000

Building is almost complete. The privacy fence on the 
was property line has been installed. the final grading of 
on the south end of the building is being completed this 

week. Interior shop area work is continuing on fire 
sprinkler system and final finishes. Office area wall 
finishes are continuing, floor finishes done. Above 

ceiling inspection complete. Waiting for final inspection 
request.

4 IMU 110 South B Street DDVI Fiber Shop Alteration $476,700
Temp CO in place. Building is complete . Waiting on FD 

report and approval. 

5 St. Thomas Catholic Church 210 R-63 Hwy. Ball Team Church Addition $1,672,670

Phase I of the North building received Temporary 
certificate of occupancy. Exterior finish materials are 

complete on the north building and are in process on the 
south  Exterior concrete work completed for all site 

paving and sidewalks. Phase II(south building interior 
work is complete. Installation of the exterior wall panels 

and final grading are 75% complete.  

6 Des Moines Metro Opera 106 West Boston Avenue Breiholz Construction Addition/Alteration $3,300,000

Exterior wall patching and repairs are completed on the 
existing structure.  wall framing on the addition is in 
process and 70% complete. Roof membrane and 
mechanical units on room are in place and work is 

continuing to finish up those items. Site work has begun 
final grading on entry area & sidewalk concrete along 
street are in place with framework to entry. sidewalk in 

progress. Rough grading of the site has started with the 
relocation of the contractors trailer and materials.
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7 Dowie Construction 401 E Euclid Ave Dowie Construction Contractor Shop
 $220,000 per 
development 
agreement 

Interior walls have been painted. Exterior prefinished 
metal roof and associated trim are complete and the 
exterior wall panels are in progress. Concrete drive is 

has been poured and the sidewalk and approach will be 
completed this week.

8 Cambron & Thacker 1400 E Iowa Cambron & Thacker Warehouse Extension  $  162,568.00 
Building 100%, waiting on final inspection request. 

Some site clean up will be required. No change

9 IMU 210 W 2nd Tim Morris Office remodel 95,335 Building permit application filed 10/25/2018. The permit 
has been approved and interior demolition has begun. 

10 Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00
Building permit application filed on 10/22/18. Site and 

building plans have been reviewed and report has been 
returned to applicant for responses. 


